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Introduction

Implementation of this Transportation Master Plan will
require a focused effort by the City’s Public Works and
Planning Departments, with implications for City Council
and Planning Commission decision-making. The purpose
of this chapter is to identify, and set a schedule for,
high-priority implementation actions.

The TMP is designed to have a useful life of four to five
years (before requiring update). For this timing to
succeed, key implementation steps required by the Plan
should be initiated within three years of adoption. The
list of action items and the schedule provided below will
be monitored as part of the Mobility Report Card system
described in Chapter 7.

Action Plan Categories

The Transportation Master Plan provides a systematic
work plan and guide for the City’s Public Works and
Planning Departments to follow in the years after
adoption of the Plan. It will be important that the steps
required for implementation be clearly identified so that
their implications for staffing, workload and budget can
be anticipated.

Five categories of priority actions are covered below.
They include:

Ordinances and Council Actions

Studies and Plans

Project Development

Major Construction Projects

Projects by Others

ol wNE

. Ordinances and Council Actions

A number of updates and revisions to ordinances and
other City Council actions will follow from adoption of
this TMP. These include:

a. TMP Adoption. This Transportation Master Plan will
be formally adopted by City Council and portions of
the Plan.

b. Concurrency Management. The City’s concurrency
management provisions will be updated to
implement the plan-based approach to
transportation concurrency described in Chapter 4.

v" Ordinances and Council Actions

v' Studies and Plans

v' Project Development

v' Major Construction Projects

v' Projects by Others

v/ Action Plan Schedule and Timetable
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Impact Fee Ordinance Update. The City’s funding
system for transportation will be updated to reflect
this TMP with the included Transportation Facilities
Plan (Chapter 6). As part of this, the City’s impact
fee schedule for transportation will be revised and
updated. This will follow completion of the Impact
Fee Update Study listed under “Studies” below.

Business Tax Extension. The Transportation
Facilities Plan (Chapter 6) of this TMP assumes
continuation of the Business Transportation Tax in
the revenue forecasts. This will require future
extensions of the Tax by City Council.

2. Studies and Plans

Some of the implementation actions that will follow from
this TMP require additional technical work by staff and,
in some cases, consultants. These include:

a.

Downtown HCT Corridor/Station. The purpose of

this planning study is to identify a preferred

alignment and station locations for future HCT in the

vicinity of Downtown Redmond. The results from

this work will enable the City to:

» Complete other elements called for in the TMP;

> Coordinate with the Washington State DOT on
the Nickel Project to widen SR-520; and,

>  Provide input to the Sound Transit Phase 2.

Impact Fee Update. The City’s funding system for
transportation should be updated to reflect the
Transportation Facilities Plan (Chapter 6). Itisa
finding of this TMP that the City’s impact fee
schedule for transportation should be revised and
updated as part of the overall updating of the
transportation funding system.

Overlake Center Study. As part of an Overlake

Center study, the City will evaluate the Overlake

transportation network. The Study will assess what

transportation facilities will be required to support a

mixed use development pattern, including:

> The street network, including how to provide for
internal circulation and access to current and
future retail businesses in the Center;

> The pedestrian environment, including the exact
boundaries of the Pedestrian District called for
in Chapter 5 and priorities for achieving
minimum “pedestrian place” and “pedestrian
supportive” characteristics;

> Future transit service characteristics (in
cooperation with Sound Transit and Metro),
including a station on the future regional High
Capacity Transit network; and,

>  Parking management strategies, including
shared parking, transit access parking for a
future HCT station, opportunities for on-street
parking, the potential for paid public parking,
and updated enforcement systems.

Adequate Maintenance. One of the outcomes of this
TMP is a determination that the City should define
“adequate” (minimum) maintenance, repair and
rehabilitation levels required to protect the public
investment in transportation infrastructure and to
ensure acceptable system performance based on
public needs and expectations. This study will
develop standards and monitoring techniques for:
> Bridges (structure and deck);

Pavement structure;

Sidewalks, walkways, trails;

Bus stops; and,

Routine maintenance (potholes, etc.).

YV VYV

Street Design Standards. The City will update its

street design standards to conform to Chapter 5.

Updated standards will cover:

0 The revised functional classification system
including the Connector street classification;

o Cross section and right of way standards;

0 Separate standards for Multimodal Corridors
(arterial and collector streets);

0 Pedestrian realm and street crossings;

0 Bicycle facilities - all types; and,

0 Transit access facilities (bus stops, etc.).

Targeted Safety Program. The City will implement
the monitoring and reporting provisions of Chapter 7
for accident data analysis and safety prioritization.
This will require analysis of the accident data
reporting system; a review of trends and safety
issues; and, a prioritization system for the $8.1
million Safety Program included in the
Transportation Facilities Plan (Chapter 6).

Union Hill/Novelty Hill Roadways. The City will
undertake an analysis of overall connection needs
between planned growth east of Redmond and the
SR 520 Freeway. The analysis will include the area
bounded on the north by NE 133rd St., on the south
by SR 202, and on the west by Avondale Way. On the
east the study will extend as far into rural King
County as necessary to provide a thorough
evaluation. The study will consider forecasted future
growth patterns and will identify future roadway
connections or explanation of existing roadways to
serve this growth, implementing the functional
classification provisions of Chapter 5 (including the
Connector Street classification), and taking into
account access needs associated with future high
capacity transit station locations.
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i h. Old Red d Rd -- 132nd Ave NE to 140th Ave NE;
3. Project Development edmon na Ave RE o Ve e
Before projects can be built they must be designed. The i.  Redmond Intelligent Transportation System Phase |
design process normally involves a preliminary (Overlake);
engineering step and a final design step. Right-of-way
mapping may be required, and in some instances special J. Redmond Intelligent Transportation System Phase I
environmental studies may be needed. The major (Redmond Way);
projects scheduled in the City’s CIP will have budget and
workload implications for the City in the years prior to k. NE 85th St Re-channelization from 156th Ave NE to
actual groundbreaking. 164th Ave NE;
The projects for which the City will undertake project I.  164th Ave NE Re-channelization from NE 80th St to
development during this three-year period include: NE 87th St

a. Bear Creek Parkway Extension;

_ 5. Projects by Others
b. 164th Extension Across RR R/W;

c. Design conversion of One-Way Couplet to Two-Way Priority projects which will be developed by others, but
operation; which will require significant City involvement during this
three-year period will include:

d. 85th 4-Lane to 3-Lane Conversion;
a. 185th Ave NE Extension (Developer);

e. 164th 4-Lane to 3-Lane Conversion;
b. Redmond Way (SR 202) Additional Lanes (WsDOT);

f. West Lake Sammamish Parkway;
C. SR 520 Widening from West Lake Sammamish

g. Union Hill Rd. (178th to Avondale); Parkway to SR 202 (WsDOT);

h. Red-Wood Road (Preliminary Design); d. NE 116th St Bridge Replacement - York Bridge (King
County); and,

i. BNSF Corridor; and, ] )
e. Downtown Redmond Transit Center (King County).

J- 172nd Extension.

4. Major Construction Projects

During the next three years the City will initiate
construction activities on the following projects:

a. SR 520 Bikeway Connection to Sammamish River
Regional Trail;

b. 156th Ave NE Sidewalk Improvements from NE 59th
St to NE 61st St;

C. Union Hill Rd Ph Il from Avondale Rd to 178th PI NE;
d. NE 116th St Phase I;

e. Redmond Way/NE 76th St Intersection Modifications;
f. East Lake Sammamish Pkwy Intersections

g. NE 83rd St -- 160th Ave NE to 161st Ave NE;

Draft 9
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Action Plan Schedule Summary and Timetable

Year of Project Initiation

2005 2006 2007
l.a TMP Adoption
1.b Concurrency Ordinance
1.c Business Tax Extension
1.d Impact Fee Ordinance Update

2. STUDIES AND PLANS

2.a Downtown HCT Corridor/Station

2.b Impact Fee Update

2.c Overlake Plan

2.d Adequate Maintenance

2.e Street Design Standards

2.f Targeted Safety Program

2.9 Union Hill/Novelty Hill Network
2.h 2005 Mobility Report Card 2006 Mobility Report Card

3. PROJECT DEVELOPMENT

3.a Bear Creek Parkway Extension
3.b 164™ Extension Across RR R/W 164™ Extension Across RR R/W
3.c Design Dntn Couplet Conversion
3.d 85" 4-lane - 3-lane Conversion
3.e 164™ 4-lane - 3-lane Conversion
3.f West Lake Sammamish Parkway
3.9 Union Hill Road
3.h Red-Wood Road
3. BNSF Corridor
3.j 172" Extension
Figure 9.1 Action Plan Schedule Summary and Timetable
9
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Year of Project Initiation
2005 2006 2007
4. MAJOR CONSTRUCTION PROJECTS
4.a SR 520 Bikeway Connection to
’ Sammamish River Regional Trail
156th Ave NE Sidewalk
4.b Improvements from NE 59th St to
NE 61st St
4.c Union Hill Rd Phase Il from
’ Avondale Rd to 178th PI NE
4.d NE 116th St Phase |
de Redmond Way/NE 76th St
: Intersection Modifications
East Lake Sammamish Pkwy
4.f .
Intersection Improvements
4 NE 83rd St Improvements from
9 160th Ave NE to 161st Ave NE
ah Old Redmond Rd Improvements
) from 132nd Ave NE to 140th Ave NE
4 Redmond Intelligent Transportation
’ System Phase | (Overlake)
4 Redmond Intelligent Transportation
- System Phase Il (Redmond Way)
4K NE 85th St Re-channelization from
’ 156th Ave NE to 164th Ave NE
4l 164th Ave NE Re-channelization
: from NE 80th St to NE 87th St
Figure 9.1 Action Plan Schedule Summary and Timetable, continued
Draft 9
1/05 5

REDMOND TRANSPORTATION MASTER PLAN



9. THREE-YEAR PRIORITY

ACTION PLAN

Year of Project Initiation
2005 2006 2007

5. PROJECTS BY OTHERS

5.a 185th Ave NE Extension*

5.b Redmd Wy (SR 202) Add Lanes*

5.c SR 520 Widening*

5.d NE 116th (York) Bridge Replace*

5.e Downtown Transit Center*

Figure 9.1 Action Plan Schedule Summary and Timetable, continued
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